

Initial Project Planning

Date	26 June 2026
Team ID	SWTID-2026-8613
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
--------	-------------------------------	-------------------	-------------------	--------------	----------	--------------	-------------------	---------------------------

Sprint-1	Event Details Input	USN-1	As a user, I can enter the event description and my interests to generate personalized conversation starters.	2	High	Harsh Vardhan	26-06-2026	27-06-2026
Sprint-1	AI Conversation Starter	USN-2	As a user, I can generate AI-powered networking conversation starters based on event details.	3	High	Nishant	26-06-2026	28-06-2026
Sprint-2	Wikipedia Fact Verification	USN-3	As a user, I can verify a topic using Wikipedia and receive a summary with a source reference.	2	High	Kailash Mahawar	28-06-2026	29-06-2026
Sprint-1	Strategy History & Feedback	USN-4	As a user, I can review my networking history and provide feedback to improve future conversation suggestions.	2	Medium	Kritarth Jain	28-06-2026	29-06-2026

Sprint-1	Performance Testing & Conclusion	USN-5	As a user, I can test the application, verify that all features work correctly, and review the final project results.	1	Medium	Devanshu Meena	29-06-2026	29-06-2026
----------	--	-------	---	---	--------	-------------------	------------	------------