

Communication

Date	26 June 2026
Team ID	SWTID-2026-8613
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

. Communication Plan:

Effective communication played a key role in the successful development of the **Personalized Networking Assistant** project. This document describes the communication strategy followed by the team throughout the project, including daily progress updates, task discussions, issue resolution, API testing coordination, feedback collection, and preparation for the final project demonstration.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	All Team Members	Review project progress
3	Issue / Bug Discussion	As Needed	WhatsApp	Developers	Resolve coding and testing issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Mentor	Receive feedback and suggestions
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Prepare for final project demonstration
6	Documentation Review	Once	Google Docs	All Team Members	Verify project documents before submission

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating team schedules	Fixed regular meeting times on Google Meet
2	Backend and frontend integration issues	Team discussed and resolved issues together
3	API testing and debugging delays	Used Pytest and team collaboration to fix errors