

Initial Project Planning

Date	26 June 2026
Team ID	SWTID-2026-8613
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Event Details Input	USN-1	As a user, I can enter the event description and my interests to generate personalized conversation starters.	2	High	Devanshu Meena	26-06-2026	27-06-2026
Sprint-1	AI Conversation	USN-2	As a user, I can generate AI-powered networking conversation starters based on event details.	3	High	Harsh Vardhan	26-06-2026	28-06-2026

	Starter Generation							
Sprint-2	Wikipedia Fact Verification	USN-3	As a user, I can verify a topic using Wikipedia and receive a summary with a source reference.	2	High	Nishant	28-06-2026	29-06-2026
Sprint-1	Networking Strategy History	USN-4	As a user, I can review previously generated networking strategies and conversation suggestions.	2	Medium	Kailash Mahawar	29-06-2026	30-06-2026
Sprint-1	Feedback System	USN-5	As a user, I can rate generated conversation starters as Useful or Not Useful.	1	Medium	Kritarth Jain	29-06-2026	30-06-2026